
COST ESTIMATE:                  DATE PREPARED: 4-29-2015

NEWINGTON TOWN HALL ABATEMENT

NEWINGTON, CT  

   QUANTITY     MATERIAL COST       LABOR COST ENGINEERING ESTIMATE

ITEM DESCRIPTION NUMBER UNIT UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL

3RD FLOOR - INTERIOR ABATEMENT

Asbestos Remove asbestos plaster ceilings & associated suspended ceiling 16,000 SF 2.00 $32,000.00 6.00 $96,000.00 $8.00 $128,000.00 

Asbestos Remove asbestos vinyl floor tile & associated carpet 14,300 SF 1.00 $14,300.00 4.00 $57,200.00 $5.00 $71,500.00 

Asbestos Remove asbestos transite board 240 SF 1.00 $240.00 4.00 $960.00 $5.00 $1,200.00 

Asbestos Demo & abate asbestos pipe insulation in bathroom chases 2 EA 500.00 $1,000.00 2,000.00 $4,000.00 $2,500.00 $5,000.00 

Asbestos Remove miscellaneous asbestos fire doors, sinks, expansion joint 3 EA 200.00 $600.00 800.00 $2,400.00 $1,000.00 $3,000.00 

Asbestos Asbestos Disposal 20 Cans $2,000.00 $0.00 $0.00 $0.00 $2,000.00 $40,000.00 

Asbestos 3rd Party Monitoring 25 Days 100.00 $2,500.00 350.00 $8,750.00 $450.00 $11,250.00 

Lead Paint Remove miscellaneous woodwork 1 EA 400.00 $400.00 1,600.00 $1,600.00 $2,000.00 $2,000.00 

Lead Paint Lead Disposal 1 Can $3,000.00 $0.00 $0.00 $0.00 $3,000.00 $3,000.00 

HazMat Remove fluorescent light tubes & ballasts 300 EA 10.00 $3,000.00 15.00 $4,500.00 $25.00 $7,500.00 

PCB Demo Remove expansion joint caulk & miscellaneous woodwork 1 EA 400.00 $400.00 3,200.00 $3,200.00 $3,600.00 $3,600.00 

PCB Demo PCB Disposal - <50 1 Can 3,000.00 $3,000.00 0.00 $0.00 $3,000.00 $3,000.00 

                                                     3RD FLOOR SUBTOTAL $279,050.00 

MAIN LEVEL - SOUTH - GYMNASIUM AREA - INTERIOR 

ABATEMENTAsbestos Remove asbestos plaster ceilings & associated suspended ceiling 

systems

8,400 SF 2.00 $16,800.00 6.00 $50,400.00 $8.00 $67,200.00 

Asbestos Remove asbestos vinyl floor tile & associated carpet 8,400 SF 1.00 $8,400.00 4.00 $33,600.00 $5.00 $42,000.00 

Asbestos Demo & abate asbestos pipe insulation in bathroom chases 2 EA 500.00 $1,000.00 2,000.00 $4,000.00 $2,500.00 $5,000.00 

Asbestos Remove miscellaneous asbestos fire doors, sinks, expansion joint 

caulk

3 EA 200.00 $600.00 800.00 $2,400.00 $1,000.00 $3,000.00 

Asbestos Asbestos Disposal 10 Cans $2,000.00 $0.00 $0.00 $0.00 $2,000.00 $20,000.00 

Asbestos 3rd Party Monitoring 15 Days 100.00 $1,500.00 350.00 $5,250.00 $450.00 $6,750.00 

Lead Paint Remove miscellaneous woodwork 1 EA 400.00 $400.00 1,600.00 $1,600.00 $2,000.00 $2,000.00 

Lead Paint Lead Disposal 1 Can $3,000.00 $0.00 $0.00 $0.00 $3,000.00 $3,000.00 

HazMat Remove fluorescent light tubes & ballasts 150 EA 10.00 $1,500.00 15.00 $2,250.00 $25.00 $3,750.00 

PCB Demo Remove miscellaneous woodwork 1 EA 400.00 $400.00 2,800.00 $2,800.00 $3,200.00 $3,200.00 

PCB Demo PCB Disposal - <50 1 Can 3,000.00 $3,000.00 0.00 $0.00 $3,000.00 $3,000.00 

                                                     MAIN FLOOR SOUTH SUBTOTAL $158,900.00 

MAIN LEVEL - CENTER - TOWN OFFICES - INTERIOR 

ABATEMENTAsbestos Remove asbestos plaster ceilings & associated suspended ceiling 

systems

13,900 SF 2.00 $27,800.00 6.00 $83,400.00 $8.00 $111,200.00 

Asbestos Remove asbestos vinyl floor tile & associated carpet 13,900 SF 1.00 $13,900.00 4.00 $55,600.00 $5.00 $69,500.00 

Asbestos Remove asbestos transite board 920 SF 1.00 $920.00 4.00 $3,680.00 $5.00 $4,600.00 

Asbestos Demo & abate asbestos pipe insulation in bathroom chases 1 EA 500.00 $500.00 2,000.00 $2,000.00 $2,500.00 $2,500.00 

Asbestos Remove miscellaneous asbestos fire doors, expansion joint caulk 3 EA 200.00 $600.00 800.00 $2,400.00 $1,000.00 $3,000.00 

Asbestos Asbestos Disposal 15 Cans $2,000.00 $0.00 $0.00 $0.00 $2,000.00 $30,000.00 

Asbestos 3rd Party Monitoring 20 Days 100.00 $2,000.00 350.00 $7,000.00 $450.00 $9,000.00 

ESTIMATED BY: JL

STATUS OF DESIGN: Feasibility Study
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COST ESTIMATE:                  DATE PREPARED: 4-29-2015

NEWINGTON TOWN HALL ABATEMENT

NEWINGTON, CT  

   QUANTITY     MATERIAL COST       LABOR COST ENGINEERING ESTIMATE

ITEM DESCRIPTION NUMBER UNIT UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL

ESTIMATED BY: JL

STATUS OF DESIGN: Feasibility Study

Lead Paint Remove miscellaneous woodwork 1 EA 400.00 $400.00 1,600.00 $1,600.00 $2,000.00 $2,000.00 

Lead Paint Lead Disposal 1 Can $3,000.00 $0.00 $0.00 $0.00 $3,000.00 $3,000.00 

HazMat Remove fluorescent light tubes & ballasts 225 EA 10.00 $2,250.00 15.00 $3,375.00 $25.00 $5,625.00 

PCB Demo Remove expansion joint caulk & miscellaneous woodwork 1 EA 400.00 $400.00 3,200.00 $3,200.00 $3,600.00 $3,600.00 

PCB Demo PCB Disposal - <50 1 Can 3,000.00 $3,000.00 0.00 $0.00 $3,000.00 $3,000.00 

                                                     MAIN FLOOR CENTER SUBTOTAL $247,025.00 

MAIN LEVEL - NORTH - TOWN CLERK - INTERIOR ABATEMENT

Asbestos Remove asbestos plaster ceilings & associated suspended ceiling 

systems

2,250 SF 2.00 $4,500.00 6.00 $13,500.00 $8.00 $18,000.00 

Asbestos Remove asbestos vinyl floor tile & associated carpet 3,050 SF 1.00 $3,050.00 4.00 $12,200.00 $5.00 $15,250.00 

Asbestos Demo & abate asbestos pipe insulation in bathroom chases 2 EA 500.00 $1,000.00 2,000.00 $4,000.00 $2,500.00 $5,000.00 

Asbestos Remove miscellaneous asbestos fire doors 3 EA 200.00 $600.00 800.00 $2,400.00 $1,000.00 $3,000.00 

Asbestos Asbestos Disposal 5 Cans $2,000.00 $0.00 $0.00 $0.00 $2,000.00 $10,000.00 

Asbestos 3rd Party Monitoring 15 Days 100.00 $1,500.00 350.00 $5,250.00 $450.00 $6,750.00 

Lead Paint Remove miscellaneous woodwork 1 EA 400.00 $400.00 1,600.00 $1,600.00 $2,000.00 $2,000.00 

Lead Paint Lead Disposal 1 Can $3,000.00 $0.00 $0.00 $0.00 $3,000.00 $3,000.00 

HazMat Remove fluorescent light tubes & ballasts 150 EA 10.00 $1,500.00 15.00 $2,250.00 $25.00 $3,750.00 

PCB Demo Remove miscellaneous wood trim & floor 1 EA 2,000.00 $2,000.00 8,000.00 $8,000.00 $10,000.00 $10,000.00 

PCB Demo Remove paint from masonry walls 1 EA 10,000.00 $10,000.00 50,000.00 $50,000.00 $60,000.00 $60,000.00 

PCB Demo PCB Disposal - <50 5 Can 3,000.00 $15,000.00 0.00 $0.00 $3,000.00 $15,000.00 

PCB Demo Post abatement substrate testing 1 EA 10,000.00 $10,000.00 2,000.00 $2,000.00 $12,000.00 $12,000.00 

                                                     MAIN FLOOR NORTH SUBTOTAL $151,750.00 

LOWER LEVEL - PIPE TUNNELS - INTERIOR ABATEMENT

Asbestos Abate asbestos pipe insulation in North Crawlspaces under Clerk & 

Council

15,000 SF 2.00 $30,000.00 3.00 $45,000.00 $5.00 $75,000.00 

Asbestos Abate asbestos pipe insulation in Lower Crawlspace under Facilities & 

Eng

8,000 SF 2.00 $16,000.00 3.00 $24,000.00 $5.00 $40,000.00 

Asbestos Asbestos Disposal 25 Cans $2,000.00 $0.00 $0.00 $0.00 $2,000.00 $50,000.00 

Asbestos 3rd Party Monitoring 40 Days 100.00 $4,000.00 350.00 $14,000.00 $450.00 $18,000.00 

                                          LOWER LEVEL PIPE TUNNELS 

SUBTOTAL

$183,000.00 

EXTERIOR ELEVATIONS - WINDOWS & DOORS

Asbestos / PCB Remove windows with asbestos/PCB caulk and glazing putty 90 EA 2.00 $180.00 3.00 $270.00 $5.00 $450.00 

PCB Demo Remove PCB sealant from Gym glass block windows 320 LF 10.00 $3,200.00 20.00 $6,400.00 $35.00 $9,600.00 

Asbestos Remove asbestos caulk from door frames & louvers 20 EA 100.00 $2,000.00 200.00 $4,000.00 $300.00 $6,000.00 

Asbestos Asbestos Disposal 1 Can $2,000.00 $0.00 $0.00 $0.00 $2,000.00 $2,000.00 

PCB Demo PCB Disposal - >50 5 Cans 5,000.00 $25,000.00 0.00 $0.00 $5,000.00 $25,000.00 

PCB Demo Post abatement substrate testing 1 EA 20,000.00 $20,000.00 2,000.00 $4,000.00 $24,000.00 $24,000.00 
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COST ESTIMATE:                  DATE PREPARED: 4-29-2015

NEWINGTON TOWN HALL ABATEMENT

NEWINGTON, CT  

   QUANTITY     MATERIAL COST       LABOR COST ENGINEERING ESTIMATE

ITEM DESCRIPTION NUMBER UNIT UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL

ESTIMATED BY: JL

STATUS OF DESIGN: Feasibility Study

Asbestos 3rd Party Monitoring 15 Days 100.00 $1,500.00 350.00 $5,250.00 $450.00 $6,750.00 

                                          EXTERIOR ELEVATIONS SUBTOTAL $73,800.00 

EXTERIOR ROOFING

Asbestos Remove asphalt shingles with asbestos tab cement on pitched roofs 50,000 SF 0.50 $25,000.00 2.00 ########## $2.50 $125,000.00 

Asbestos Remove asbestos flashing on flat roofs 4,000 SF 2.00 $8,000.00 3.00 $12,000.00 $5.00 $20,000.00 

Asbestos Asbestos Disposal 40 Cans $2,000.00 $0.00 $0.00 $0.00 $2,000.00 $80,000.00 

                                          EXTERIOR ROOFING SUBTOTAL $225,000.00 

ESTIMATE SUBTOTAL: $1,318,525.00 

PROFIT & OVERHEAD: $263,705.00

BUILDING ABATEMEN

T

ESTIMATE: $1,582,230.00 

Assumptions: At least wing size chunks of the building are turned over for abatement versus room by room phasing.

Areas are being gutted and rebuilt or gutted and demolished versus selective finish removal and restoration.
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